

| 2021-25 Potato Lake Aquatic Plant Management Plan Calendar of Actions | | | | | | | | | | | | |
|---|---------|----------|--------|-----------------------|-----------|-----------|-----------|-----------|-----------|---------|----------|----------|
| Action | January | February | March | April | May | June | July | August | September | October | November | December |
| Aquatic Plant Management | | | | | | | | | | | | |
| Aquatic Plant Management Planning | | | | | | | | | | | | |
| Apply for a WDNR Mechanical Management Permit | | | | | | | | | | | | |
| Aquatic Plant Management Implementation | | | | | | | | | | | | |
| Prior Year End of Season Management Summary Report | | | | | | | | | | | | |
| AIS Education and Prevention | | | | | | | | | | | | |
| Inspect/repair/replace AIS Signage | | | | | | | | | | | | |
| CBCW Time at the Landing | | | | | | | | | | | | |
| Complete CLMN AIS Monitoring | | | | | | 1 time | 1 time | 1 time | 1 time | | | |
| AIS Education Events | | | | | | | | | | | | |
| Annual Meeting | | | | | | | | | | | | |
| Lake Fair | | | | | | | | | | | | |
| Healthy Lakes Preparation, Planning, and Implementation | | | | | | | | | | | | |
| Fishsticks Installation | | | | | | | | | | | | |
| Install Healthy Lakes Projects | | | | | | | | | | | | |
| Aquatic Plant Surveying | | | | | | | | | | | | |
| Summer PI Survey of the Littoral Zone | | | | | | | | | | | | |
| AIS Recon and Mapping Surveys | | | | | | CLP | | PL | EWM | | | |
| Water Quality Monitoring | | | | | | | | | | | | |
| CLMN Water Quality Monitoring - Secchi (water clarity) | | | | 1 time | 2-3 times | 2-3 times | 2-3 times | 2-3 times | 2-3 times | 1 time | | |
| CLMN Water Quality Monitoring - Total Phosphorus | | | | 1 time, after ice out | | 1 time | 1 time | 1 time | | | | |
| CLMN Water Quality Monitoring - Chlorophyll-a | | | | | | 1 time | 1 time | 1 time | | | | |
| CLMN Water Quality Monitoring - Temperature and Dissolved Oxygen | 1 time | 2 times | 1 time | 1 time | 2 times | 2 times | 2 times | 2 times | 2 times | 1 time | | 1 time |
| Grant Preparation/Application | | | | | | | | | | | | |
| CBCW Grant Preparation (annually) | | | | | | | | | | | | |
| Surface Water Education Grant Application Preparation | | | | | | | | | | | | |
| Surface Water Lake Planning Grant Preparation | | | | | | | | | | | | |
| Identify Healthy Lakes Grant Projects (annually) | | | | | | | | | | | | |
| Healthy Lakes Grant Application Preparation | | | | | | | | | | | | |
| WDNR Grants Application Due Date | | | | | | | | | 1-Sep | | | |
| WDNR Pre-Grants Application Due Date | | | | | | | | | | | 1-Nov | |